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SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 15 to Delivery Order 0019 under Contract W56HZV-07-D-M112 is being issued as a Unilateral Change

Order under the Changes Clause at I-79 of this contract.

2.  Pursuant to the Changes Clause, FAR 52.243-2 ALT. II, the contractor shall perform the scope of work below. This scope of work

will be incorporated into the basic requirements contract at a future date.

Section C__________

C.9.38 Non-Stryker Remote Weapon Station (RWS) Support for Other Customers

C.9.38.1 The Contractors responsibilities shall include full-time CLS RWS support at three deployment locations. Contractor FSRs

shall be fully trained on RWS operations and maintenance.  Period of performance shall be from 01 June 2007 through 31 May 2008. The

Contractor shall coordinate with Other Government FSRs to support CLS, and deprocessing activities

C.9.38.2 The Contractor shall provide support to Deprocess the RWS on RG-31 Vehicles in Kuwait.  Deprocessing shall be performed in

accordance with the Government Furnished RG-31 configured Field Compliance Test (FCT).

C.9.38.3 The Contractor shall provide RWS ASL/PLL packages to support the locations. Additionally, Pipeline-Fill shall be provided

to support Non-Stryker RWS platforms in theatre, for a total of 194 RWS Block II systems.

C.9.38.4 The Contractor shall establish two (2) RWS bench test capabilities in theater for conducting failure verification,

troubleshooting and cosmetic repairs of Non-Stryker RWS Block II LRUs.

C.9.38.5 Parts consumption shall be tracked by the Contractor and submitted in CDRL C010 (Consumed Item Report and the Repair and

Overhaul

C.9.38.6 Initial cost per mile (CPM) funding included with this requirement is $2,873,100 for the 74 RWS systems for this period of

performance.

Funded BASELINE miles:  $2,873,100 / $3.05 per mile = 942,000 Total funded miles for 74 systems       ________                                       _________________________________________

                        942,000 miles / 74 Vehicles = 12,730 miles per year per system                                                      ________________________________

                        12,730 miles / 12 months = 1,061 miles per month per system                                                   ________________________________

Section H__________

H.37.3 The Government can unilaterally order at any time during the term of this Modification additional Non-Stryker RWS Cost Per

Mile (CPM) using the price as follows:

Deployment Non-Stryker RWS - $ 3.05

3.  Resultant of this Modification 15, Section B of this Delivery Order 0019 reflects:

a. The establishment of CLIN 0001AK for Non-Stryker RWS Support in the amount of $7,460,554 (PRON - X17GX293X1).

b. The establishment of CLIN 0001AL for Non-Stryker RWS Support in the amount of $5,586,531 (PRON - X17GX601X1).

4.  If any of the above changes cause an increase of decrease in the estimated cost of, or the time required for, performance of any

part of the work under this contract, whether or not changed by the order, or otherwise affects any other terms and conditions of

this contract, the Contracting Officer shall make an equitable adjustment in the --

(1) Estimated Cost, delivery or completion schedule, or both;

(2) Amount of any fixed fee; and

(3) Other affected terms and shall modify the contract accordingly

5.  The contractor shall assert its right to an adjustment under this clause within 30 days from the effective date of this

Modification 15.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act

upon a proposal submitted before final payment of the contract.
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6.  Failure to agree to any adjustment shall be a dispute under the Disputes Clause.  However, nothing in this clause shall excuse

the Contractor from proceeding with the contract as changed.

7.  Notwithstanding the terms and conditions of paragraphs (2) and (4) above, the estimated cost of this contract shall not be

increased or considered to be increased except by specific written modification of the contract indicating the new contract

estimated cost.  Until this modification is made, the Contractor shall not be obligated to continue performance or incur costs

beyond the point established in the Limitation of Cost of Limitation of Funds clause of this Contract.

8.  As a result of this Modification 15, the total obligated amount for this Modification against Delivery Order 0019 under Contract

W56HZV-07-D-M112 is increased by $13,047,085.

9.  The period of performance for this Modification 15 and CDRLs contained herein starts from 01 June 2007 and goes through 31 May

2008.

10.  Except as stated above, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0017 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AK        OTHER CUSTOMERS RWS SUPPORT                                                                  $      7,460,554.00              ___________________________                                                                   __________________

              NOUN: DEPLOYMENT SUPPORT

              PRON: X17GX293X1    PRON AMD: 01    ACRN: AG

              AMS CD: 54ERG300000

Estimated Cost:             $ 6,782,322

FCCM:                       $

Fixed Fee:                  $   678,232_______________________________________

CPFF                        $ 7,460,554

Added by Modification 15

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAY-2008

                            $     7,460,554.00

0001AL        OTHER CUSTOMERS RWS SUPPORT                                                                  $      5,586,531.00              ___________________________                                                                   __________________

              NOUN: DEPLOYMENT SUPPORT

              PRON: X17GX601X1    PRON AMD: 01    ACRN: AH

              AMS CD: 01741773000

Estimated Cost:          $ 5,082,316

FCCM:                    $       119

Fixed Fee:               $   504,096____________________________________

Total Estimated Cost     $ 5,586,531

Added by Modification 15

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL
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               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAY-2008

                            $     5,586,531.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AK  X17GX293X1             AG       2        $               0.00  $       7,460,554.00            $       7,460,554.00

        54ERG300000                   7GXP99

0001AL  X17GX601X1             AH       2        $               0.00  $       5,586,531.00            $       5,586,531.00

        01741773000                   7GX6SA

                                                                           _________________

                                                         NET CHANGE    $      13,047,085.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AG        97   7030056SA7SP5R07P54ERG331E9  S20113                W56HZV           $       7,460,554.00

Army                 AH        97   7010056SA7SP5R07P0174172571  S20113                W56HZV           $       5,586,531.00                                                                                                          __________________

                                                                                          NET CHANGE    $      13,047,085.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     176,157,587.00              $      13,047,085.00              $     189,204,672.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AG       97  0709030056SA     S20113  7SP5R0754ERG30000031E9              7GXP99S20113  W56HZV

AH       97  0707010056SA     S20113  7SP5R07017417730002571              7GX6SAS20113  W56HZV
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